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CONTRACT 9BI11 (62805) - SEWER TELEVISING
WELLS STREET
1 [ TELEVISE EXISTING SEWER [15-0ct-04 [ 28-0ct-04 | 1540ct-04 EZZH28-0ct-04
2 |TELEVISE EXISTING AND NEW SEWER | 24-Nov-05 [ 07-Dec-05 | 24-Nov-05
CONTRACT 9B12 (62806) - WELLS STREET CHICAGO LIGHTING
STAGE 3 - PAVE OUTSIDE FRONTAGE
1 [ CONSTRUCT NEW LIGHTING FOUNDATIONS [ 25-0ct-05 | 14-Nov-05 | 25-0ct-05 EZEZZZ 14-Nov-05
CONTRACT 9BI13 (62807) - WENTWORTH AVENUE CHICAGO LIGHTING
STAGE 3 - PAVE QUTSIDE FRONTAGE
1 [CONSTRUCT NEW LIGHTING FOUNDATIONS [ 28-0ct-05 | 17-Nov-05 | 28-0ct-05
CONTRACT 9Bl14 (62808) - PAVE WELLS STREET AT S53RD TO 51ST
STAGE 2 - PAVE INSIDE FRONTAGE -
1 [CONSTRUCT FRONTAGE ROAD | 08-Ju-05 | 06-5ep-05 | 77 06-Sep-05
STAGE 3 - PAVE QUTSIDE FRONTAGE
1 | CONSTRUCT FRONTAGE ROAD [ 05-0ct-05 | 24-Nov-05 | 05-0ct-0 FNov-05
CONTRACT 9B15 (62809) - PAVE WENTWORTH AVENUE AT 53RD TO 5IST
STAGE 2 - PAVE INSIDE FRONTAGE
1 |[CONSTRUCT FRONTAGE ROAD [ 16-Aug-05 | 11-0ct-05 | 16{Aug-05 [N |1-0c - 05|
STAGE 3 - PAVE OUTSIDE FRONTAGE
1 | CONSTRUCT FRONTAGE ROAD [ 12-0ct-05 | 23-Nov-05 | 12-0cit-05 GGG 2-Nov-05
CONTRACT 9BI16 (62810} - PAVE WELLS STREET AT S0TH TO 47TH
STAGE 2 - PAVE INSIDE FRONTAGE
1 [CONSTRUCT FRONTAGE ROAD [ 12-Jui-05 | 18-Aug-05 | Li-05 B 0-05
STAGE 3 - PAVE QUTSIDE FRONTAGE
1 [CONSTRUCT FRONTAGE RCAD [ 05-0ct-05 | 23-Nov-05 | 05-Oct- ov-05
CONTRACT 9BI17 (62811) - PAVE WENTWORTH AVENUE AT 48TH TO 50TH
STAGE 2 - PAVE INSIDE FRONTAGE
1 [CONSTRUCT FRONTAGE ROAD [ 09-Aug-05 | 14-Sep-05 | 09-Aug 5
STAGE 3 - PAVE OUTSIDE FRONTAGE
1 ]CONSTRUCT FRONTAGE ROAD | 10-0ct-05 | 05-Dec-05 |
CONTRACT 9B18 (62812) - PAVE WENTWORTH AVE/WELLS ST AT S5IST
STAGE 2 - PAVE INSIDE FRONTAGE WENTWORTH
1 [CONSTRUCT FRONTAGE ROAD [ 09-Aug-05 | 29-Sep-05 | 09-Au
STAGE 3 - PAVE OUTSIDE FRONTAGE WENTWORTH
1 [CONSTRUCT FRONTAGE ROAD [ 10-0ct-05 | 13-Dec-05 | 13-Dec-0
STAGE 2 - PAVE INSIDE FRONTAGE WELLS
1 [CONSTRUCT FRONTAGE ROAD [ 12-Jul-05 | 13-Dec-05 | 7 13-Dec-0
STAGE 3 - PAVE OQUTSIDE FRONTAGE WELLS
1 [CONSTRUCT FRONTAGE ROAD [ 14-0ct-05 | 29-Nov-05 | 7 p3-Nov-05
CONTRACT 9BI9 (62813) - PAVE WELLS STREET AT S7TH TO 59TH
STAGE 2 - PAVE INSIDE FRONTAGE
1 [ CONSTRUCT FRONTAGE ROAD [ 13-Jui-05 [ 24-Aug-05 | ul-05 Aug-05
STAGE 3 - PAVE QUTSIDE FRONTAGE
1 [CONSTRUCT FRONTAGE ROAD [ 05-0ct-05 | 25-Nov-05 | 05-0ct- FNov-05
CONTRACT 9B20 (62814) - PAVE WENTWORTH AVENUE AT 57TH TQ 59TH
| STAGE 2 - PAVE INSIDE FRONTAGE
1 |CONSTRUCT FRONTAGE ROAD [ 16-Aug-05 [ 03-0c1-05 | 16}Aug-05 7 03-0ct-05
STAGE 3 - PAVE QUTSIDE FRONTAGE
1 [CONSTRUCT FRONTAGE ROAD [10-0ct-05 [ 05-Dec-05 | 7 05-Dec-05
NOTE: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE
ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR
EXTENSIONS IN THE SCHEDULE.
N;‘&”S'ONS BATE ILLINOIS DEPARTMENT OF TRANSPORTATION
LEGEND: F.A.L. 90794 (DAN RYAN EXPRESSWAY)
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CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.
303 EAST WACKER DRIVE, SUITE 600
CHICAGD ILLINCIS 60B0I-52i2, PHONE: (3i2] 938-0300
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